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ESTIMATE RUN 08/28/2019

ESTIMATE SUMMARY 16:13:24

CONTID: C21748         ESTIMATE NO: 0001 PROG 2005

PCN: 21748-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Various Chip Seals Montrose RE PERCENT TIME:

PROJECT NO: STRR300-236                   

VARIOUS CHIP SEALS MONTROSE RE

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,759,326.58 PARTICIPATING $ $ 2,155,691.71

AWARD PROJECT AMT: 2,765,365.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -41,480.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.75

WORK DAYS

WORK DAYS

78.12%

603,634.87

2,155,691.71

2,155,691.71

2,114,211.23

$

$

$

$

2,155,691.71

0.00

2,155,691.71

0.00

2,155,691.71

-41,480.48

0.00

2,114,211.23

0.00

AMOUNT DUE 2,114,211.23 2,114,211.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,114,211.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTROSE, REGION 3

GUNNISON, REGION 3  

27.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/15/2019

07/15/2019

08/19/2019

04/04/2019

04/10/2019

05/09/2019

07/15/2019
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PCN: 21748-BID    ESTIMATE RUN 08/28/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking 0.000

240,769.000

202-00250  
 

144,461.40240,769.000

144,461.40

240,769.000

SF  

0.60000

0010 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

400.000

LF  

5.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

30.00000

0020 Hot Mix Asphalt (Patching) (Asphalt) 0.000

456.000

403-00721  
 

68,400.00456.000

68,400.00

456.200

SY  

150.00000

0025 Cover Coat Material (Type I) 0.000

731,116.000

409-01015  
 

643,382.08731,116.000

643,382.08

731,116.000

SY  

0.88000

0030 Cover Coat Material (Type II) 0.000

105,109.000

409-02015  
 

131,386.25105,109.000

131,386.25

105,109.000

SY  

1.25000

0035 Emulsified Asphalt (CRS-2P) 0.000

304,680.710

411-10216  
 

655,063.53304,680.710

655,063.53

415,429.000

GAL 

2.15000

0040 Mobilization 0.000

0.924

626-00000  
 

249,480.000.924

249,480.00

1.000

L S 

270,000.00000

0045 Public Information Services (Tier IV) 0.000

0.600

626-01104  
 

4,500.000.600

4,500.00

1.000

L S 

7,500.00000

0050 Modified Epoxy Pavement Marking 0.000

862.400

627-00008  
 

54,331.20862.400

54,331.20

4,321.000

GAL 

63.00000

0055 Pavement Marking Paint (High Build) 0.000

1,896.000

627-00013  
 

68,256.001,896.000

68,256.00

1,896.000

GAL 

36.00000
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PCN: 21748-BID    ESTIMATE RUN 08/28/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

0.000

0.000

627-30407  
 

0.000.000

0.00

1,751.000

SF  

18.00000

0065 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

90.000

SF  

13.75000

0070 Flagging 0.000

1,489.750

630-00000  
 

40,223.251,489.750

40,223.25

3,000.000

HOUR

27.00000

0075 Pilot Car Operation 0.000

209.250

630-00001  
 

12,555.00209.250

12,555.00

320.000

HOUR

60.00000

0080 Traffic Control Inspection 0.000

8.000

630-00007  
 

2,800.008.000

2,800.00

16.000

DAY 

350.00000

0085 Traffic Control Management 0.000

24.000

630-00012  
 

24,000.0024.000

24,000.00

40.000

DAY 

1,000.00000

0090 Construction Traffic Sign (Panel Size A) 0.000

97.200

630-80341  
 

4,374.0097.200

4,374.00

120.000

EACH

45.00000

0095 Construction Traffic Sign (Panel Size B) 0.000

99.900

630-80342  
 

4,995.0099.900

4,995.00

120.000

EACH

50.00000

0100 Construction Traffic Sign (Panel Size C) 0.000

19.800

630-80343  
 

1,188.0019.800

1,188.00

22.000

EACH

60.00000

0105 Construction Traffic Sign (Special) 0.000

115.200

630-80344  
 

2,304.00115.200

2,304.00

192.000

SF  

20.00000

0110 Portable Message Sign Panel 0.000

5.400

630-80355  
 

14,850.005.400

14,850.00

6.000

EACH

2,750.00000
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PCN: 21748-BID    ESTIMATE RUN 08/28/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.800

630-80358  
 

1,530.001.800

1,530.00

2.000

EACH

850.00000

0120 Drum Channelizing Device 0.000

45.000

630-80360  
 

675.0045.000

675.00

70.000

EACH

15.00000

0125 Traffic Cone 0.000

207.000

630-80380  
 

207.00207.000

207.00

600.000

EACH

1.00000

0130 Portable Rumble Strips (Temporary) 0.000

21.600

630-80440  
 

17,280.0021.600

17,280.00

24.000

EACH

800.00000

0135 Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering (Project First Program) 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,146,241.712,146,241.712,743,576.58CURRENT AMT0200 $ $ $
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PCN: 21748-BID    ESTIMATE RUN 08/28/2019

PROJECT: STRR300-236                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Laboratory (Class 2) 0.000

0.600

620-00012  
 

9,000.000.600

9,000.00

1.000

EACH

15,000.00000

0170 Sanitary Facility 0.000

0.600

620-00020  
 

450.000.600

450.00

1.000

EACH

750.00000

CAT 9,450.009,450.0015,750.00CURRENT AMT0400 $ $ $

$ 2,155,691.712,155,691.71$2,759,326.58$CURRENT AMTPROJECT TOTAL


